
Herbert, Rowland & Grubic, Inc.  00 63 63 - 1 R000184.0547 
 

 

 
 

CHANGE ORDER NO. 04 
Date of Issuance: 6/8/2023  Effective Date: DATE EXECUTED BY OWNER 

 
Owner: Lower Paxton Township  Contract No.:  
Contractor: MacMor Construction, LLC  Contract Name: 2020 LPT Drainage Improvements 

Engineer: Herbert, Rowland & Grubic, Inc.  HRG Project No.: R000184.0547 

Project: 2020 Lower Paxton Township Drainage Improvements 

 
The Contract is modified as follows upon execution of this Change Order:  

Description:   Due to the dry nature of the Spring growing season of 2023 (March 15 to June 1) rendering the growing 
season ineffective, the contract will be extended to include the Fall growing season of 2023.  All reseeding and top 
dressing will be completed once more within the Fall planting season of August 1 to October 15.  Upon completion 
of the work, the Township will notify property owners of their maintenance responsibilities and will require their 
due diligence in establishment of their lawn areas as they may desire.  All site preparation, seeding, and soil 
supplements shall be completed by Contractor as per PENNDOT PUB 408 Section 804.3(a).   
 

Attachments: 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  

Original Contract Price: Original Contract Times: 
 Substantial Completion:  July 30, 2021 _____________  
$ 989,188.00  Ready for Final Payment: August 20, 2021 __________  

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.   01     to No.   03   : 

[Increase] [Decrease] from previously approved Change 
Orders No.   01     to No.    03   : 

 Substantial Completion:  479  
$ 282,179.03  Ready for Final Payment:   616  

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  November 21, 2022  
$ 1,271,367.03  Ready for Final Payment:  April 28, 2023  

 days or dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:  0  
$ 0.00  Ready for Final Payment:  168   

 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  November 21, 2022  
$ 1,271,367.03  Ready for Final Payment:  October 13, 2023  

 days or dates 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  

 Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  

 
Approved by Funding Agency (if applicable)  

By:    Date:  

Title:      

   
Modified EJCDC® C-941, Change Order. Prepared and published 2018 by the Engineers Joint Contract Documents Committee.   


